

GOVERNMENT OF ANDHRA PRADESH  
ABSTRACT

PMGSY- Kurnool District - Phase IX – Change of Estimated Cost of the 2 works Construction of Long span bridges on PMGSY constructed roads in the State – Amendment – Orders – Issued.

-----  
PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.Rt.No. 1418

Dated.02-09-2011

Read the following:-

- 1) G.O.Ms.No.330,PR&RD (Progs.II) Dept, Dt. 17.9.2010
- 2) From the ENC (PR), PMGSY, Hyd, Lr.No.W28/PMGSY /Phase IX/10, dated 20-07-2011.

<<>>

**ORDER:**

The following Amendment is issued to G.O.Ms.No.330, PR&RD (Progs.II) Department, Dated.17.09.2010 for change of Estimated Cost of 2 works for Construction of Long Span bridges on PMGSY constructed roads in the State under Phase –IX at Sl.Nos.169 & 170.

**AMENDMENT**

(Rs. in Lakh)

Sl. No	District	Name of work as per Original Sanction	For the Amount in lakh	Read as
1	Kurnool	Construction of High Level Bridge on R/F NH-7 to Yerukalacheruvu at 8/4 to 8/6 KM P.No.AP101XLB11	223.22	141.56
2	Kurnool	Construction of High Level Bridge on R/F NH-7 to Yerukalacheruvu at 3/4 to 3/6 KM P.No.AP101XLB12	141.56	223.22

2. The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad shall take necessary action accordingly.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

Dr.RAJIV SHARMA  
PRINCIPAL SECRETARY TO GOVERNMENT

To  
The Engineer-in-Chief, Panchayat Raj, PMGSY,Hyderabad  
Sc/Sf.

//FORWARDED::BY ORDER//

SECTION OFFICER